
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Contract Location: Time Allowed:

SR 3 (LIBERTY EXPWY) AT SR 91

 

Contractor:

OXFORD CONSTRUCTION COMPANY Date Let:

3200 PALMYRA RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31707-1221 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/21/2013

06/26/2013

08/01/2013

08/05/2013

08/06/2013

00/00/0000

00/00/0000

879 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 82.59

726 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$13,237,176.22

$12,485,918.82

$2,814,102.62

78.74%

Counties:

Dougherty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

422550-      $13,237,176.22 $12,485,918.82 $2,814,102.62 78.74% $208,932.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number: 422550-      SR 3 (LIBERTY EXPRESSWAY) - WIDENING

 

NH000-0006-02(055)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,338,458.78 $8,171,312.39 $167,146.39

Non-Participating $2,084,614.82 $2,042,828.22 $41,786.60

Total Earnings $10,423,073.60 $10,214,140.61 $208,932.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,423,073.60 $10,214,140.61 $208,932.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,423,073.60 $10,214,140.61

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $208,932.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 004-0022     EXTRA WORK - LS  .000 .000

 22500.000 1.000

EXTRA WORK - GRADING COMPLETE

Supplemental Agreement No 9

1.000 $22,500.00 $22,500.00

0020 210-0100     GRADING COMPLETE - LS  1.000 .840

 2346275.000 .045

NH000-0006-02(055)

 

.885 $105,582.38 $2,076,453.38

0021 210-0250     UNDERCUT EXCAVATION CY  .000 613.593

 7.500 .000

Undercut for unsutable material.

                                                            

613.593 $.00 $4,601.95

0022 207-0203     FOUND BKFILL MATL, TP II CY  .000 116.112

 65.000 .000

                                                            

                                                            

116.112 $.00 $7,547.28

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  200.000 435.620

 89.150 .000

 

 

435.620 $.00 $38,835.52

0050 433-1000     REINF CONC APPROACH SLAB SY  477.000 543.470

 157.500 .000

 

 

543.470 $.00 $85,596.53

0055 441-0104     CONC SIDEWALK, 4 IN SY  2,115.000 757.166

 32.500 6.667

 

 

763.833 $216.68 $24,824.57

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  4,037.000 1,358.600

 17.850 329.000

 

 

1,687.600 $5,872.65 $30,123.66

Category Amount: $134,171.71 $2,290,482.89



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0120 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,248.000 2,317.300

 32.650 710.300

 

 

3,027.600 $23,191.30 $98,851.14

0145 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  3.000 2.000

 550.000 1.000

 

 

3.000 $550.00 $1,650.00

0155 668-1100     CATCH BASIN, GP 1 EA  34.000 21.000

 3000.000 5.000

 

 

26.000 $15,000.00 $78,000.00

0170 668-2110     DROP INLET, GP 1, ADDL DEPTH LF  8.000 .000

 185.000 2.000

 

 

2.000 $370.00 $370.00

Category Amount: $39,111.30 $178,871.14

Category Number: 0120 EROSION CONTROL - PERM

0325 603-7000     PLASTIC FILTER FABRIC SY  176.000 116.944

 4.000 9.111

 

 

126.055 $36.44 $504.22

Category Amount: $36.44 $504.22

Category Number: 0130 EROSION CONTROL - TEMP

0365 163-0240     MULCH TN  477.000 62.348

 200.000 .370

 

 

62.718 $74.00 $12,543.60

0370 163-0300     CONSTRUCTION EXIT EA  4.000 5.500

 1500.000 .000

 

 

5.500 $.00 $8,250.00

0375 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,293.000 1,128.250

 18.000 23.250

 

 

1,151.500 $418.50 $20,727.00



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 EROSION CONTROL - TEMP

0380 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  200.000 385.750

RAW CHECK DAM 15.000 .000

 

 

385.750 $.00 $5,786.25

0385 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  80.000 12.000

 150.000 4.500

 

 

16.500 $675.00 $2,475.00

0395 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  100.000 110.000

 1.000 .000

 

 

110.000 $.00 $110.00

0410 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 11.000

 200.000 .000

 

 

11.000 $.00 $2,200.00

0415 167-1500     WATER QUALITY INSPECTIONS MO  36.000 22.000

 675.000 1.000

 

 

23.000 $675.00 $15,525.00

Category Amount: $1,842.50 $67,616.85

Category Number: 0140 UTILITY RELOCATION

0475 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  21.000 34.701

 195.000 .000

 

 

34.701 $.00 $6,766.70

Category Amount: $0.00 $6,766.70

Category Number: 0130 EROSION CONTROL - TEMP

0490 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  6,000.000 4,437.000

 0.750 400.000

 

 

4,837.000 $300.00 $3,627.75



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0130 EROSION CONTROL - TEMP

0510 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  580.000 358.000

 10.000 64.000

 

 

422.000 $640.00 $4,220.00

Category Amount: $940.00 $7,847.75

Category Number: 0120 EROSION CONTROL - PERM

0525 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  290.000 987.492

 42.000 .000

 

 

987.492 $.00 $41,474.66

Category Amount: $0.00 $41,474.66

Category Number: 0090 WALL NO-3

0600 627-1100     COPING A, WALL NO - LF  90.000 99.500

 132.000 .000

3

 

99.500 $.00 $13,134.00

0605 627-1160     TRAFFIC BARRIER H, WALL NO - LF  123.000 130.000

 237.000 .000

3

 

130.000 $.00 $30,810.00

Category Amount: $0.00 $43,944.00

Category Number: 0030 BRIDGE NO-1

0615 441-0004     CONC SLOPE PAV, 4 IN SY  380.000 544.727

 47.250 .000

 

 

544.727 $.00 $25,738.35

Category Amount: $0.00 $25,738.35

Category Number: 0040 BRIDGE NO-2

0670 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  277.000 486.519

 36.750 .000

 

 

486.519 $.00 $17,879.57



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE NO-2

0675 441-0004     CONC SLOPE PAV, 4 IN SY  1,010.000 1,728.222

 47.250 .000

 

 

1,728.222 $.00 $81,658.49

0700 507-9002     PSC BEAMS, AASHTO TYPE II, BR NO - LF  301.000 301.329

 120.750 .000

2

 

301.329 $.00 $36,385.48

0715 511-1000     BAR REINF STEEL LB  49,356.000 50,294.000

 0.920 .000

 

 

50,294.000 $.00 $46,270.48

0725 520-1314     PILING IN PLACE, METAL SHELL, 14 IN OD LF  375.000 436.500

 65.100 .000

 

 

436.500 $.00 $28,416.15

0730 520-1316     PILING IN PLACE, METAL SHELL, 16 IN OD LF  355.000 398.790

 82.950 .000

 

 

398.790 $.00 $33,079.63

0735 520-1318     PILING IN PLACE, METAL SHELL, 18 IN OD LF  450.000 695.415

 102.900 .000

 

 

695.415 $.00 $71,558.20

Category Amount: $0.00 $315,248.00

Category Number: 0010 ROADWAY

0738 441-3999     CONCRETE V GUTTER LF  .000 .000

 32.250 309.000

SA #9

Supplemental Agreement No 9

309.000 $9,965.25 $9,965.25

Category Amount: $9,965.25 $9,965.25



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0742 441-4030     CONC VALLEY GUTTER, 8 IN SY  .000 51.944

 57.500 63.222

                                                            

                                                            

115.166 $3,635.27 $6,622.05

Category Amount: $3,635.27 $6,622.05

Category Number: 0010 ROADWAY

0745 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  26,841.000 14,310.871

 19.200 494.333

 

 

14,805.204 $9,491.19 $284,259.92

Category Amount: $9,491.19 $284,259.92

Category Number: 0020 DRAINAGE

0771 621-4085     CONCRETE SIDE BARRIER, TYPE 7W LF  .000 565.000

 68.250 .000

                                                            

                                                            

565.000 $.00 $38,561.25

Category Amount: $0.00 $38,561.25

Category Number: 0010 ROADWAY

0775 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 46.120

 150.000 .618

 

 

46.738 $92.70 $7,010.70

0785 318-3000     AGGR SURF CRS TN  1,800.000 122.060

 39.000 179.230

 

 

301.290 $6,989.97 $11,750.31

0810 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  500.000 564.000

 3.000 .000

 

 

564.000 $.00 $1,692.00

Category Amount: $7,082.67 $20,453.01



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0120 EROSION CONTROL - PERM

0820 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  155.000 116.944

 105.000 9.111

 

 

126.055 $956.66 $13,235.78

Category Amount: $956.66 $13,235.78

Category Number: 0130 EROSION CONTROL - TEMP

0835 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  1.000 2.000

 500.000 .000

 

 

2.000 $.00 $1,000.00

Category Amount: $0.00 $1,000.00

Category Number: 0150 TRAFFIC SIGNAL NO. 1

0850 639-3004     STEEL STRAIN POLE, TP IV EA  2.000 3.000

 11310.000 .000

 

 

3.000 $.00 $33,930.00

Category Amount: $0.00 $33,930.00

Category Number: 0020 DRAINAGE

0875 500-3200     CLASS B CONCRETE CY  53.000 81.751

 800.000 .000

 

 

81.751 $.00 $65,400.80

0880 511-1000     BAR REINF STEEL LB  807.000 1,169.954

 1.600 .000

 

 

1,169.954 $.00 $1,871.93

0890 576-1018     SLOPE DRAIN PIPE, 18 IN LF  130.000 407.100

 33.600 .000

 

 

407.100 $.00 $13,678.56

0895 441-0301     CONC SPILLWAY, TP 1 EA  2.000 3.000

 1470.000 .000

 

 

3.000 $.00 $4,410.00



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0900 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  4.000 13.073

 1200.000 .000

 

 

13.073 $.00 $15,687.60

0905 668-5000     JUNCTION BOX EA  3.000 11.000

 1950.000 .000

 

 

11.000 $.00 $21,450.00

0910 611-8040     ADJUST DROP INLET TO GRADE EA  4.000 .000

 850.000 2.000

 

 

2.000 $1,700.00 $1,700.00

0925 550-1363     STORM DRAIN PIPE, 36 IN, H 20-25 LF  150.000 393.800

 67.750 .000

 

 

393.800 $.00 $26,679.95

Category Amount: $1,700.00 $150,878.84

Category Number: 0060 BRIDGE N0-4

1055 441-0004     CONC SLOPE PAV, 4 IN SY  20.000 403.556

 47.250 .000

 

 

403.556 $.00 $19,068.02

Category Amount: $0.00 $19,068.02

Category Number: 0130 EROSION CONTROL - TEMP

1135 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  3.000 20.000

 100.000 .000

 

 

20.000 $.00 $2,000.00

Category Amount: $0.00 $2,000.00

Category Number: 0100 WALL NO-4

1185 500-3201     CLASS B CONCRETE, RETAINING WALL CY  6.000 10.664

 680.000 .000

 

 

10.664 $.00 $7,251.52



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14596-13-000-0

Estimate Summary By Project

Estimate Number: 0025

08/05/2015

Project Number 422550-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WALL NO-4

1190 621-4020     CONCRETE SIDE BARRIER, TYPE 2 LF  28.000 100.000

 315.000 .000

 

 

100.000 $.00 $31,500.00

Category Amount: $0.00 $38,751.52

Category Number: 0010 ROADWAY

1215 158-1000     TRAINING HOURS HR  2,000.000 2,080.000

 0.800 .000

 

 

2,080.000 $.00 $1,664.00

Category Amount: $0.00 $1,664.00

Category Number: 0070 WALL NO-1

1225 621-4022     CONCRETE SIDE BARRIER, TYPE 2B LF  191.000 193.000

 432.000 .000

 

 

193.000 $.00 $83,376.00

Category Amount: $0.00 $83,376.00

Project Total Amount: $208,932.99 $10,423,073.60


